Administrative Approvals

5/13/2004

WBS Description % Comp Duration Start Finish Lead Person Notes
5.1 Main Injector Approvals 28% 87d Jun-04 Oct-04
Alberto
Update MI Shielding Marchionni,Nancy
511 Assessment 89% 27d Jun-04 Jul-04 | Grossman
DOE & AD approve MI running
51.2 conditions 0% 60d Jul-04 Oct-04 Alberto Marchionni
52 NuMI Approvals 13% 152 d May-04 Dec-04
AD Review Shielding
5.2.1 Assessment 50% 45d May-04 Jul-04 Nancy Grossman
Shielding Assessment to SRSO,
5.2.2 Director for Review & Approval 0% 20d Jul-04 Aug-04 Nancy Grossman
AD/ES&H Section/PPD review
5.2.3 SAD 0% 50d Jul-04 Sep-04 Nancy Grossman
524 SAD comments from FAO 0% 20d Sep-04 Oct-04 Nancy Grossman
525 Accelerator Readiness Review 0% 30d Oct-04 Dec-04 Nancy Grossman
5.2.6 Draft Running Conditions 0% 5d Dec-04 Dec-04 |Nancy Grossman
Final walkthrough with NuMI
5.2.7 ESH/QA committee 0% 1d Dec-04 Dec-04 |Nancy Grossman
NuMI ESH/QA Committee letter
to AD head declaring NuMI
5.2.8 Ready to Operate 0% 1d Dec-04 Dec-04 |Nancy Grossman
Final Signoffs on SAD (Safety
529 Envelope), ARR at FNAL 0% 1d Dec-04 Dec-04 |Nancy Grossman
DOE Concurrence on SAD,
5.2.10 approval of Safety Envelope 0% 1d Dec-04 Dec-04




